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Changes Withdrawn Rejected Deferred

CCR 433-0202 Baseline the LAT-GBM Interface Control Document X
The CCB approved the changes that were suggested in the 
comments section of the GLAST CM system for this CCR.  
The CCB modified the signature page to replace Mike 
Rackley with Ken Lehtonen. 

CCR 433-0230 Revision to Statement of Work for the GLAST Mission 
Operations Center and Mission Operations Support X

Deferred.  Joy Bretthauer and Dennis Small to review and 
update section 6.1.1 "Documentation and Products" to 
ensure that the delivery dates are consistent with the SC 
CDRL and GFE List.  This CCR will be approved out-of-
board once this action has been completed.

CCR 433-0232 GSFC GFE of LAPSS Hardware for Solar Array Testing at 
Spectrum Astro X

Deferred.  Pending further input from Ed Gaddy regarding 
Spectrum Astro's plan for Array checks.

CCR 433-0233 Update delivery Dates of the EMI CDRLs (DIDs J & K) in the 
SC CDRL List X

CCR # Title

CCR 433-0188
Clarify Performance Requirements for 8kbps SN/SSA Return 
Link

CCR # Title

CCR 433-0183 R1 Increase Spacecraft Power Capability for the LAT

CCR 433-0235 Adjust LAT CDRLs

                                                                             

CCRs Withdrawn Out-of-Board

Withrawn by the Originator. 

Comments

GLAST Project CCB Chairman Approval:      _Original Signed_____                Date: _03/16/04_____

CCRs Approved Out-of-Board
Comments

Approved as submitted.

Approved with Changes.  Corrected minor formatting errors.
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